
ORIGINAL TO GENERAL FILES

D.O.T. 66

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

P. I. No. 0005879, Glynn County
BRG-0005-00(879)

/7c::1~3/snJlandJoad over Dunbar Creek DATE June 1,2005

FROM ~are~~., Assistant Director of Preconstruction

TO J4I SEE DISTRIBUTION

FILE OFFICE Preconstruction

SUBJECT PROJECT CONCEPT REPORT APPROVAL

Attached for your files is the approval for subject project.

MBP/cj

Attachment

DISTRIBUTION:

David Mulling
Harvey Keepler
Ken Thompson
Jamie Simpson
Michael Henry
Keith Golden
Joe Palladi (file copy)
Paul Liles
Babs Abubakari
Gary Priester
BOARD MEMBER
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D.O.T. 66

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE OFFICE PreconstructionP.I. No. 0005879, Glynn County
BRG-0005-00(879)

/).~3/Sea Island Road over Dunbar Creek DATE May 19,2005

FROM~ ~~~t~, AssistantDU:ectorofPreconstruction
TO DavidE. Studstill,Jr.,P.E.,ChiefEngineer

SUBJECT PROJECT CONCEPT REPORT

This project is the replacement of a structurally deficient bridge on CR 583/Sea Island Road over
Dunbar Creek on St. Simons Island, Georgia. The existing bridge, constructed in 1960, is load
limited with a sufficiency rating of 46. County Road \583 at this location is a rural two lane
roadway with 12' travel lanes with rural shoulders. Traffic is projected to be 11,500 VPD and
20,000 VPD in the years 2004 and 2032 respectively. The posted speed and the design speed are
45 MPH.

The construction proposes to construct a new 350' x 40' concrete bridge over Dunbar Creek at the
existing bridge site. The approaches will consist of two, 12'lanes with 6' rural shoulders. Traffic
will be routed to an onsite detour bridge that will be constructed north of the existing bridge.

Environmental concerns include requiring a COE 404 Permit; a Categorical Exclusion will be
prepared; a public hearing open house is not required; time saving procedures are appropriate.

The estimated costs for this project are:

PROPOSED APYROVED FUNDING PROG DATE
Construction (includes E&C

and inflation) $1,490,000 $1,600,000 Qll LR

Right-of-Way & Utilities* Local Local

*Glynn County signed LGPA on 9-18-03 for right-of-way, utilities and detours.
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David Studstill
Page 2

P. 1.No. 0005879, Glynn
May 19,2005

I recommend this project concept be approved.

MBP:JDQ/cj

Attachment

CONCUR

APPROVE dJJ;;/~ /
David E. Studstill, Jr., P.E., Chief Engineer
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

Interdepartmental Correspondence

File: BRG-0005-00(879) Glynn County
Desc.: Bridge Replacement on Sea Island Road!

C.R. 583 over Dun&u-Creek

PI No. 0005879 /1~~ ,

From: Gary D. Priester, District Engineer, Jesup /~
To: Meg Pirkle, Assistant Director of Preconstruct ion

Office: Jesup

Date: 5-10-2005

Subject: Project Concept Report

Remarks:
Attached is the original copy of the Concept Report for your further handling for approval
in accordance with the Plan Development Process (PDP).

This project is to replace bridge 127-0066-0 on Sea Island Road! C.R. 583 over Dunbar
Creek. This project is located on Saint Simons Island in Glynn County. The bridge has
substandard load capacity. It has a sufficiencyrating of 46.30 and was designed for H-15
live loading. Bridges with sufficiencyrating under 50 and is designed for H-15 live loading
do not meet current standards under TOPPS directive 2405-1. The existing bridge deck,
which is 30 ft. wide, will be replaced with a bridge which is 40 ft. wide. This will meet the
guidelines of TOPPS directive 4265-9..

Should you have any questions or need any additional information, please contact Dennis
Odom at 912-427-5716 or BillyDampier at 912-427-5717.

GDP:ADO:bjd

Attachments

cc:
General File Unit, Atlanta
Harvey Keepler, Office of Environment I Location
Joe Palladi P.E., Office of Planning
Brian Summers, Office of Engineering Services
Paul Liles, Office of Bridge Design
Jamie Simpson, Office of Financial Management
Keith Golden, Office of Traffic Safety and Design
Teresa Scott, District Planning and Programming
Jesup Files

Rev. 4-12-05
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

Office: Jesup

Project Number: BRG-0005-00(879)
County: Glynn

P. I. Number: 0005879

Bridge Replacement on Sea Island Road/ C.R. 583 over Dunbar Creek

Recommendation for approval:

DATE 5j/o/2.00b, '

DATE S-kL2-0~ Proje~~DisbictE~~~eer -

The concept as presented herein and submitted for approval is consistent with that which is included in the State
Transportation Improvement Program (STIP).

DATE
State Transportation Planning Administrator

DATE
Office of Financial Management Administrator

DATE
State Environmenta1/Location Engineer

DATE
State Traffic Safety and Design Engineer

DATE

DATE .I'//~t' proj~~~eer~ 9::t-
State Bridge & Structural Engineer y

Page 1
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Project Concept Report page 2
Project Number: BRG-0005-00(879)
P. I. Number: 0005879
County: Glynn
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~ FORT FREDERICA
NATl°t:U\L MONUMENT
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Project Concept Report page 3
Project Number: BRG-0005-00(879)
P. I. Number: 0005879
County: Glynn

Need and Purpose: This project is to replace bridge 127-0066-0 on Sea Island Road! C.R. 583 over Dunbar
Creek. This project is located on Saint Simons Island in Glynn County. The bridge has substandard load capacity.
It has a sufficiency rating of 46.30 and was designed for H-15 live loading. Bridges with sufficiency rating under
50 and are designed for H-15 live loading do not meet current standards under TOPPS directive 2405-1. The
existing bridge deck, which is 30 ft. wide, will be replaced with a bridge which is 40 ft. wide. This will meet the
guidelines of TOPPS directive 4265-9.

Description of the proposed project: This proposed project being 0.4 miles long is to replace a substandard
bridge over Dunbar Creek located on St. Simons Island in Glynn County. The logic for establishing this termini is
due to replacing the bridge, and reworking the shoulders and slopes to accommodate the guardrail. The new
bridge will be constructed on the same alignment and traffic will be routed to an onsite detour bridge that will be
constructed north of existing bridge. Upon completion of the project, this detour bridge will be removed in its
entirety. The concept proposes to satisfy the Need and Purpose by replacing a substandard load capacity and deck
geometry bridge, while at the same time placing guardrail, and upgrading shoulders to accommodate guardrail.

Is the project located in a Non-attainment area? Yes X No.

PDP Classification:
Federal Oversight:

Major- Minor--X
Full Oversight( ), Exempt( ), StateFunded(X), or Other ( )

Functional Classification: Collector Road

U. S. Route Number(s): N/A State Route Number(s): N/A

Traffic (ADT):
Current Year: (2004) 11.500 Design Year: (2032) 20.000

Existing design features:
. Typical Section: (two paved 12' lanes, with 6' unpaved shoulders)
. Posted speed 45 mph Maximum degree of curvature: N/A
. Maximum grade: 2.0 % (List mainline, cross roads, and driveways)
. Width of right of way: 100 ft.
. Major structures: bridge 325 ft. length 30 ft. width 46.30 sufficiency rating

(List all bridge structures including length, width, and sufficient rating).
. Major interchanges or intersections along the project: N/A
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Project Concept Report page 4
Project Number: BRG-0005-00(879)
P. I. Number: 0005879
County: Glynn

Proposed Design Features:. Proposed typical section(s): (two paved 12' lanes, with unpaved 6' shoulders & 4:1 slopes). Proposed Design Speed Mainline 45 mph. Proposed Maximum grade Mainline 2.0%. Proposed Maximum grade Side Street N/A. Proposed Maximum grade driveway N/A
. Proposed Maximum degree of curve N/A.
. Right of way

0 Width 100 ft. Existing.
0 Easements: Temporary (X), Permanent ( ), Utility ( ), Other ( ).
0 Type of access control: Full ( ), Partial ( ), By Permit (X), Other ( ).
0 Number of parcels: 2 Number of displacements: 0

0 Business:
0 Residences:
0 Mobile homes:
0 Other:

Maximum grade allowable 3.5%.
Maximum grade allowable N/ A.

Maximum degree allowable N/A.

Structures:
0 Bridges - The proposed bridge will be 350'x 40'.
0 Retaining walls - None

Major intersections and interchanges. N/ A
Traffic control during construction: Traffic will be routed to an onsite detour bridge that will be
constructed north of existing bridge
Design Exceptions to controlling criteria anticipated: None anticipated

UNDETERMINED YES
HORIZONTAL ALIGNMENT: () ()
ROADWAY WIDTH: ( ) ( )
SHOULDER WIDTH: ( ) ( )
VERTICAL GRADES: ( ) ( )
CROSS SLOPES: ( ) ( )
STOPPING SIGHT DISTANCE: ( ) ( )
SUPERELEVATIONRATES: () ()
HORIZONTAL CLEARANCE: () ()
SPEED DESIGN: ( ) ( )
VERTICAL CLEARANCE: () ()
BRIDGE WIDTH: ( ) ( )
BRIDGE STRUCTURAL CAPACITY: ( ) ( )

.

..

.

0
0
0
0

NO
(x)
(x)
(x)
(x)
(x)
(x)
(x)
(x)
(x)
(x)
(x)
(x)

No deviations are expected
Design Variances; (No design variances expected).
Environmental concerns: (Possible Section 404permit. No hazardous waste sites, history, or
archaeological sites were noted at theproject site.)

.

.
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Project Concept Report page 5
Project Number: BRG-0005-00(879)
P.I.Number:0005879
County: Glynn

. Anticipated level of environmental analysis:
0 Are Time Savings Procedures appropriate? Yes (X), No ( ),
0 Categorical exclusion (X)

Utility involvements: (Cable, Telephone, Fiber Optics, Power & Force Main).

Projectresponsibilities:
0 Design - District 5 Design Section
0 Right of Way Acquisition - Glynn County
0 Relocation of Utilities -Utility Companies
0 Letting to contract - G.D. O.T.
0 Supervision of construction - G.D.a.T.
0 Providing material pits - Contractor
0 Providing detours - Contractor

Coordination

. A concept meeting was held on April 14, 2005. Minutes are attached

. No P. A. R. meetings were held

. No public involvement

. LocalGovernmentinvolvement:LGPASignedon August 12,2003

. Other projects in the area: None
No other coordination to date.

Scheduling - Responsible Parties' Estimate
. Time to complete the environmental process: 9 Months.
. Time to complete preliminary construction plans: 9 Months.
. Time to complete right of way plans: 6 Months.
. Time to complete the Section 404 Permit: 9 Months
. Time to complete final construction plans: 6 Months.
. Time to complete to purchase right of way: 12 Months.
. List other major items that will affect the project schedule: None



'i'

Project Concept Report page 6
Project Number: BRG-0005-00(879)
P. 1.Number: 0005879
County: Glynn

Other alternates considered:
1. Build proposed bridge on new alignment north of the existing bridge.
2. Build proposed bridge on existing alignment and closing the road, using local roads for an offsite detour.
3. No Build.

Comments:
Alternate (1) was eliminated because safety concerns with realigning the existing roadway which is currently in a
tangent section.
Alternate (2) was eliminated due to the over loading of local roads that would be used for the offsite detour.
Alternate (3) was eliminated due to safety concern of continuing to use a bridge that does not meet the minimum
bridge width requirement and the long-term maintenance cost of a structurally deficient bridge.

Attachments:
1. Cost Estimates:

a. Construction including E&C,
b. Right of Way, and
c. Utilities.

2. Typical Sections,
3. Bridge Inventory,
4. Minutes of Initial Concept and Concept meetings,
5. LGPA
6. Location and Design Notice (On Minor Projects), and
7. Traffic Volume Report.



PRELIMINARY COST ESTIMATE
DATE: 10L2QL2004

PROJECT NUMBER: BRG-0005-00(879) Glynn

P.I. NUMBER: 0005879

PROJECT DESCRIPTION: Bridge Replacement on Sea Island Road/ C.R. 583 over Dunbar Creek

PROPOSED CONCEPT: Brid~lacement

TRAFFIC: DHV 2,000 (2-Way) DHV 1,200 (I-Way)
EXISTING: 2004 ADT 11,500 DESIGN: 2032 ADT 20,000

Program Process ( ) Concept Development (X) Project Development ( )

PROJECT COSTS

A. RIGHT OF WAY:
1. PROPERTY ( LAND & EASEMENTS) $8,000

2. DISPLACEMENTS $ RELOCATIONS - $0.00

3. OTHER COSTS (ADM./COURT/INFLATION)- $800

SUBTOTAL ==== $8,800

B. REIMBURSABLE UTILITIES:
1. TELEPHONE LINES - $10,000

.2. TRANSMISSION LINES -

3. SERVICES-

$0

$0

SUBTOTAL ==== $10,000

C. MAJOR STRUCTURES:
1. BRIDGE REMOVAL - 325' X 31.5' @ $10/SF $102,375

2. BRIDGE- stream crossing - 350' X 40'@ $53/SF $742,000

3. BRIDGE - over/underpass $0

$04. BOX CULVERTS -

SUBTOTAL ==== $844,375 pg 1 of 3
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ESTIMATE SUMMARY

D. GRADING AND DRAINAGE:
1. EARTHWORK

Grading Complete 23,468 cu. yds. @ $2.50 per cu. Yd.
unclas excavation -

2. DRAINAGE
a. CROSS DRAIN PIPES (exc. Box culverts)-

b. CURB & GUTTER -If X $12/lf

c. LONGITUDINAL SYSTEM ( incl. Catch Basins) -

SUBTOTAL ====

E. BASE AND PAVING:
1. AGGREGATE BASE -9,650 sq yd @ $6.50per sq yd

2. ASPHALT PAVING - 2,450 tons @ $35 per ton

3. CONCRETE PAVING - Appr slab 554 sq yd @ $120per sq yd

4. OTHER (driveways, mill existing paving, etc.)-

SUBTOTAL ====

F. LUMP SUM ITEMS:
1. EROSION CONTROL -

2. CLEARING & GRUBBING -

3. TRAFFIC CONTROL -

4. LANDSCAPING-

5. DETOUR BRIDGE 25$ X 8,400 sq. ft. -
SUBTOTAL ====

G. MISCELLANEOUS:
1. LIGHTING -

2. SIGNING & STRIPING - $10,000/mi X 1.0 mi-

3. GUARDRAIL-

SUBTOTAL ====

$58,670
$0

$0

$0

$0

$59,783

$62,725

$85,750

$66,480

$2,000

$216,955

$110,000

$0

$30,000

$0

$210,000

$350,000

$0

$4,224

$15,000

$19,224 pg 2 of 3



ESTIMATE SUMMARY

A. RIGHTS-O F-WAY------------------------------

B. REIMBURSABLE UTILITIES --------------

CONSTRUCTION COST SUMMARY

C. MAJOR STRUCTURES ----------------------

D. GRADING AND DRAINAGE ----------------

E. BASE AND PAVING ---------------------------

F. LUMP SUM ITEMS ----------------------------

G. MISCELLANEOUS ----------------------------

SUBTOTAL CONSTRUCTION COST ------

E & C (10%) ----------------------------------------

INFLATION (1 YRS @ 5% /YR) -----------

TOTAL CONSTRUCTION COST =============

GRAND TOTAL PROJECT COST =============

Cost Estimate Prepared by: Billy Dampier, CAD Operator 2

'-

$8,800

$10,000

$844,375

$58,670

$216,955

$350,000

$19,224

$1,489,224

$148,922

$74,461

$1,712,608

$1,731,408

pg 3 of 3



., p' p,',

.,

'.:0"'.' .!.' ""! ' '.:.' ."'.'..! .,.'.., p"",.:. .'.!U",L..:!!.lJ.-~"",~~...E,1!£I!:!U' .:!~.}llLi.?L0'~c""WJ~t'!..1:,L~,t, !..E-"".'~.,',",,!~!!! . !LS'.E.;!!.!':

3-1
~.?~;~...JQ2I~j~ITovF!i.IO'

'" GUARDF~AIL FIEO'D.
ON ALL 2:1 SLOPES

'" $TANOA!m CRGSS-$UW£ 01' ~% MAY eE VAn,EO -
AS U\!1ECTEDBY nO( eNGINEER-TO OE$T HI
nO( EXISHNGROADMY AS fER SEntON
"9 OF n,£ SUPPLEMENTALSf'~CJfiCAn~N$.

MX ' MJ.OWMU.[ RANGESiAlJlE'.

-'r~ Yr-=>
I C

~ A ,

I , /AL s (~'r-IC)N

I
I

.". ;..

..

'-""."

.

'Il~-'l:-~___'--

)
',.. ' "".."'" """" ".'.' , "'f " "",.,.."

':A'iBt.tlfflJl
1 / . -
t~'~I(~.':"1"'1J

.

/
"

"',""".. ' I
'",' l' ., . / ! "M<:"'"""! " ! .."'O""","

"""';;C[' . 'I; '~'<W\I.[OC.,,""
@ Q)'-- f~~~..i,,-. "Of. ..".,,"'"

nr~'i. S!lQlJl,Omon .t. FOBG"MD"'~. -~
""""'$ti"';;lM,-rillf'OCATiOr"""""'" ~V eiJ';r",-'~--

. utRMAI. CHOW!!

GRAUES

O"": j I-- ~6' -.,

1

i.~~~'~ ~~~7~j~~LE I I "-~-"--'-_~"_.m""'_,---,'-""

~~--~ ~J::L~~~-C~.'/>~::;.r-- . -~- -~~.~1 ",-!f!!Mtli
.~--;;;;/ (1')-/ L{A) "'-,.@ '~'-'-;~---1<!..
v-/ ~

1,50% - ",""AlII
2,[,0% - D",IR>OLE
2,60% . MAXiMUM

ALTEHNME 'A"

@ 139 \.US,PElJ sa \'0 As.1i CONe1?5 I-1M~ali'EilPr.Vf(LEVEl.B'
@ 220 tB$. "I.'H SO YO ASPH CON(; I~ MM WPfRPA'" (LEVEL ~)

@ 553 LaS, PER SU YOA$PHCONe25 MMSUPEHPAVE(LfVELAJ

AUEHNATF '!1'

€) lW L6S.ftrt to YOASP" (")NC12.5 HM SIJPER?AVEa.HD. HI

@ 330 LBo. PEN SO YD ASPH CO'C 1~ MM SWEiWAVf 'LE\icL A!

@ GRAm:o A("oHEGIHE "O$fi .' 8 IN.. PAYLIMns fOil ON'OED AC-GREGAlESASE.

()F

TRANSPORTATION



Structure 11): 127-0066-0

Bridge Inventory Data Listing
GeorgiaDepartmentof Transportation.

Glynn

Page 1 of2

'C~-~"=~~~ ~~~"~ ",,.,,=.~~.._~~_._,._.,, ~~"--'--~--~'~-~-~~-'-'-'~~~'-~-~-"'~--",'~-'-_,~~_'N_',-" '--"'--'--"'~'--'~~' ~'--~'-~-'--~

SUFF. RATING: 46.30

Location & Geowaphy
Structure ID:

200 Bridge Information:
'6A Feature Int:
'6B Critical Bridge:
'7 A Route Number Carried:
'18 Facility Carried:
'9 Location:
2 DOT Disb:icl:
207 Year Photo:

'91 Inspection Frequency:
92AFract Crit Insp Freq:
92BUnderwater Insp Freq:
92COther Spc. Insp Freq:

'4 Place Code:
'S Inventory Route (OIU):

Type:
Designatiou:
Number:
Direction:

'] 6 Latitude:
'17 Longitede:

98 Border Bridge:
99 ID Number:

'100 STRAHNET:
12 Base Highway Nctwork:
13ALRS Inventory Ronte:
13BSub Inventory Route:
101 Parallel Structure:

'102 Direction of Traffic:

'264 Road Inventory Mile Post:
'208lnspeetion Area:

Engineet's Initial:

Location J.D. No.:

127-0066-0
06
DUNBARCREEK
0
CROOS83
SEA ISLAND ROAD
2.4 Ml N ST SIMONS ISLAND
5
2004
24 Date: 10/2612004
00 Date: 2/1/1901
60 Date: 3113/200I
00 Date: 2/111901
68068
I
4
1
01550
0
31-11.1 HMMS Prefix:
81 - 23.2 HMMS SuffIX:MP:O.OO
000 % Shared: 00
000000000000000
0
1
1272058300

0
N
2
002.47
05 Initials: EEP

jal

127-01550F -002.41N

'1O4Highway System:
'26 Functional Classificiation:

.204Federal Route Type:
105Federai Lands Highway:

'1l0Truck Route:
206School Bus Route:
217Benchmark Elevation:
218Datum:

'19 Bypass Length:
'20 Toll:
'21 Maintenance:
'22 Owner:
'31 Design Load:
37 Historical Significance:
2OSCongressionai District:
27 Year Constructcd:
1O6Year Reconstructed:
33 Bridge Median:
34 Skew:
35 Structure Flared:
38 Navigation Control: .
213Special Steel Design:
267Type on'a;nt

'42 Type of Service on:
Type of Serviec under:

214MovableBridgc: .

203Type Bridge:
259Pile Encasement:

"43 Structure Type Main:
45 No. Spans Maitt:
44 Structure Type Appr:
46 No. Spans Appr:
226Bridge Curve Horz:
111Pier Protection:
107Deek Strueture Type
108Wearing Surface Type:

Membrane Type:
Deck Protection:

file://C:\DOCUME~ 1\bdampier\LOCALS~ 1\Temp\OLJ9CQ67.htm

\,

0
17
S No. 06004

0
0
1
0000.00
0
03
3
02
02
2
5
01
1960
0000
0
00
0
0
0
0
I
5
0
DOOO
3
101
013
000
0000
OVert: 0
0
2
6
8
8

Signs & Attachements
225Expansion Joint Type:
242Dcck Draius:

243Parapet Location:
Height:
Width:

238Curb Height:
Curb Material:

239Handrail:
"240Median Barrier Rail:

241Bridge Median Height:
" Bridge Median Width:

230Guardrai1 Loc. Dir. Rear:
Fwrd:

Oppo. Dir. Rear:
Opl'°' Fwrd:

244Approach Slab:
224Retaining Wall:
233Posted Speed Limit:
236Wa111ingSign:
234Delineator:
235Hazzard Boards:
237Utilities -Gas:

Water:
Electric:

Telephone:
Sewer:

247!.ighting - Street:
Navigation:
Aerial:

"248County Continuity No.:

02
1
3.00
1.20
0.80
0.0
0
22
0
0.0
0.0
3
3
0
0
0
0
35
0
0
1
00
12
00
31
00
0
0
0
00

5/3/2005



Stmcture m: 127-0066-0

Page 2 of2
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Programming Data

20 IProject No.:
202Plans Available:

249Prop. Proj. No.

250Approval StatUI:
25IP.1.No.:
252Contract Date:
260Scismic No.:

7S Type Work:
94 Bridge Imp. Cost:
9S Roadway Imp. Cost:
96 Total Imp Cost:
76 hnp. length:
97 Imp. Year:
114Future ADT:

Hydraulic Data
215Waterway Data

Highwater Elcv.:
Flood Elevation:
Avg. Streambed Elcv.:
Drainage Area:
Area of Opening:

113Scour Critical:
216Water Depth:
222Slope Protection:
221Spur Dikes Rear:
219Fender System:
220Dolphin:
223Culvert Cover:

Type:
No. Barrels:
Width:
Length:

265UIW Insp. Area:

Location I.D. No.:

UNKNOWN

0
BRG-0005.oo(879)
0000
0005879
2/1/1901
00000
341
$570
$74
$816
000536
1990
008730 Year: 2023

0000.0 Year: 1900

0000.0 Freq.: 000
0000.0
00000
000000
U
16.0 Br. Height: 08.2
1
0 Fwrd:0
0
0
000
0
0
0.00 Height: 0.00

0 Apron:0
2 Diver: WCS

127-01550F -002.4 IN

Measurements
°29 ADT:

109% Trocks:
°28 Lanes 00:
210No. Track. On:

°48 Max. Span Length:
°49 Structure Length:
51 Br. Rwdy. Width:
52 Deck Width:

°47 Tot. Rora. CI:
50 Curb / SidewaJk Width:
32 Approach Rdwy. Width:

°229Shoulder Width:
RearLt:
FwrdLt:

Pavement Widlh:
Rear:

Intersection Rear: .

36 Safety F.atures Br. Rail:
Transition: .

App. G. Rail:

App. Rail End: .
53 Minimum C!. Over:

Under:
°228Minimwn Vertical CI

Act.OdmDir::
Oppo. Dir:
Posted Odm. Dir: :
Oppo. Dir:

55 Lateral Undercl. Rt: :
56 Lateral Unde..!. Lt:

°10 Max Min VertCl: .
39 Nav Vert CI:
116Nav Vert CI Closed:
245Deck Thickness Main:

Deck Thick. Approach:
246Overlay Thickness:
212Year Last Painted:

file://C:\DOCUME~ 1\bdampier\LOCALS-I \Temp\OLJ9CQ67.htm

'.

005820 Year: 2003

2
02 Under: 00

00 Under: 00

0025
325
24.00
31.50
24.00
2.60/2.60
023

3.0 Type: 8 Rt: 3.0
3.0 Type: 8 Rt 3.0

24.5 Type: 2
23.1 Type: 2
0 Fwrd: 0
2
2
I
2
99'99 "
N 00' 00 "

99'99"
99'99"
00 '00"
00' 00"
N99.9
0.0
99' 99 " Dir: 0

000 Horlz: 0000

000
4.00
0.00
3.50
Sup: 0000 Sub: 0000

Ratin gs
65 Inventory Rating Method:
63 Operating Rating Method:
66 Inventory Type:
64 Operating Type:
231 Calculated Loads

H-Modified:
HS-Modified:
Type 3:
Type 3s2:
Timber:
Piggyback:

261 H Inventory Rating:
262 H Operating Rating:
67 Structural Evaluation:
58 Deck Condition:

59 Superstructure Condition:
°227 Collision Damage:

60ASubstructure Condition:
60BScour Condition:
60CUnderwater Condition:

71 Waterway Adequacy:
61 Channel Protection Cond.:
68 Deck Geometry:
69 UnderClr. Ho1'7JVert:

72 Appr. Alignment:
62 Culvert:

Posting Data
70 Bridge Posting Required:
41 Struct Open. Posted, CL:

°103 Temporary Slructurc:
232 Posted Loads

H-Modified:
HS.Modified:
Type 3:
Type 3s2:
Timber:
Piggyback:

253 Notifieation Date:

258 Fed Notify Date:

I
1
2 Rating: 19

2 Rating: 37

180
200
170
280
240
000
15
28
4
6
5
0
5
7
5
8
8
2
N
8
N

5
A
0

00
00
00
00
00
00
2/1/1901
2/1/1901

5/3/2005
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Name
Sheree Smart

Billy Dampier
Dennis Odom
Uli Keller
Jim Bruner

Jeff Moody
Bob Francisco

Theresa Nugent
John Kopotic
Cassy Lane
Bryan Czech
George Shenk
Donnie Boyd
Brad Brenner
Todd Kline

Concept Meeting Minutes
Project: BRG-0005-00(879)

PI #: 0005879
Date: April 14, 2005

9:00 a.m. to 9:46 a.m.

Title
District Environmental
CAD Operator 2
District Design Engineer
Commissioner District 2
County Engineer
CPM2
Construction Supervisor
Public Work Civil Tech
CPT 2
ET
Area 3 Engineer
Utilities Engineer
District Location Engineer
TEA
Eng. Glynn Co. Uti MGMT.

Dennis Odom opened the meeting at 9:00 a.m.

Office
GDOT-Jesup
GDOT-Jesup
GDOT-Jesup
Glynn County
Glynn County
GDOT- Construction
Adelphia- Brunswick- Yulee
GDOT Construction
GDOT- Brunswick
GDOT- Construction
GDOT- Area 3
GDOT- Utilities
GDOT- Location
GDOT
1803 Gloucester S1.209 Brunswick

Jim Bruner commented on salvaging existing bridge in order to reduce cost

Dennis Odom replied the normal procedure for substandard bridge is to remove bridge in its entirety.

Jim Bruner commented on the need for an onsite detour because the project would last through hurricane
season and there is only one way off the island so the added traffic would hinder traffic flow along initial
offsite detour stated in the concept.

Bryan Czech stressed the problems that the suggested offsite detour created during resurfacing of the
bridge for the G8 Summit.

Dennis Odom replied that after researching the traffic flow along the suggested offsite detour, it was
decided that the concept will be modified to reflect an onsite bridge detour since this would be the best
route to handle the traffic flow.

Sheree Smart inquired as to whether right of way or temporary easement would be required to construct
this onsite detour bridge.

Dennis Odom replied there would only be temporary easement needed to construct the onsite detour
bridge.

Jim Bruner stated that the County or Sea Island Company owns the land so right of way should not be a
problem.
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Sheree Smart stated this project would require a Categorical Exclusion. There will be some wetland impact
as well as the possibilities of endangered species.

Jim Bruner commented about the Waste Treatment Plant and if their driveway would be within project
limits.

Dennis Odom replied that the driveway was most likely not within project limits and that if the driveway
was found to be within the limits of the project access would be made available

George Shenk commented that there are utilities running along the side of the existing bridge such as, a
forced main, Adelphia Cable, Sea Island Fiber Optics & BellSouth Fiber Optics and he asked if the utilities
would be allowed to reattach to the new bridge and how we would address this issue.

Dennis Odom replied that the Department has special provisions to reattach utilities back to the bridge.
This issue will be determined later in the design process after being researched.

Vli Keller asked if the bridge sufficiency rating that was in the concept was done before the resurfacing of
the bridge during G8 Summit. He inquired as to whether the bridge is still substandard.

Dennis Odom replied that the sufficiency rating was most likely evaluated before the G8 Summit and
another Bridge Inventory evaluation could be made to confirm that sufficiency rating is still the same.

Dennis Odom closed the meeting at 9:46 a.m.
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J. TOM COLEMAN, JR.
COMMISSIONER

(404) 656~5206

FRANK L. DANCHETZ
CHIEF ENGINEER

(404) 656-5277

Department of Transportation
State of Georgia

#2 Capito[Square)S.W.
Atfanta) Georgia 30334-1002

HAROLD .E. LlNNENKOHL
DEPUTY COMMISSIONER

(404) 656-5212

EARL L. MAHFUZ
TREASURER

(404) 656-5224

August 12, 2003

LOCAL GOVERNMENT PROJECT AGREEMENT ,,-. -- . . ~

In consideration of the proposed improvements, GL YNN County agrees to provide or perform the
following at no cost to the Georgia D.O.T.for project BRG-0005-00(879) Glynn Co., PI# 0005879:
BRIDGES SEA ISLAND RD/CR 583 OVER DUNBAR CREEK .

I Xl Provide all rights-of-way and/or easements needed for the construction of the project and
remove existing structures or obstructions within the rights-of-way.

IX 1 Make all utility relocations, 4djustments or betterments of publicly owned utilities that are in
conflict with construction of this project Reimburse Georgia D. O.T.for any damages paid to
the contractor for delay of construction caused by a delay in relocating the publicly owned,
utilities.

IX1Relocate or adjust all privately owned utilities to clear construction of this project, including
adjustments at railroad crossings if required.

I Xl Furnish detours, local bo"owand waste pits as needed.

I 1 Wesupport this project but choose not to commit any funding, realizing this may delay the
project until additionalfunding can befound. .

This / ~"L . dayof arj,.eA)
APPROVED t:??A.Lh-./ (-7~ ~

City/County Official

,20 tJ8
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NOTICE OF LOCATION AND DESIGN APPROVAL

Project No.BRG-0005-00(879)
P. 1. NUMBER 0005879

Notice is hereby given in compliance with Georgia Code 22-2-109 that the Georgia Department of Transportation
has approved the Location and Design of this project.

Date of Location Approval: .Jf)~~ I, 2k>S""".

Date of Environmental Approval:

The project consist of improvements of Sea Island Road/ C.R. 583 Bridge over Dunbar Creek, located in Glynn
County, 2.4 miles North St. Simons Island. The project is for the replacement of a bridge with substandard load
capacity, and deck geometry. The bridge has a high priority for replacement with a sufficiency rating of 46.30.

Drawings or maps or plats ofthe proposed project, as approved, are on file and are available for public inspection
at the Georgia Department of Transportation:

Bryan Czech
GDOT
Bryanl.Czech@dot.state.ga.us
777 Gloucester Street, Suite 400
Brunswick GA 31520
Phone: 912-264-7247

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by paying a nominal
fee and requesting in writing to:

Tony Collins
GDOT
Tony.Collins@dot.state.ga.us
P.O. Box 610
Jesup GA 31598
Phone: 912-427-5715

Any written request or communication in reference to this project or notice SHOULD include the Project and P. 1.
Numbers as noted at the top of this notice.



Department of Transportation
State of Georgia

INTERDEPARTMENTCORRESPONDENCE

FILE BRG-0005-00(879),
Glynn County
P.I. # 0005879

OFFICEEnvironment/Location

DATE February 11, 2005

FROM Harvey Keepler, State Environment/Location Engineer

TO Gary D. Priester, District Engineer
Attn. Dennis Odom

SUBJECT Traffic Volume for Sea Island Road/CR 583 over Dunbar Creek

Traffic Volume for the above project is attached below:

2004 ADT = 11500
2012 ADT = 13500
2032 ADT' = 20000

D = 60%
K = 10%
T=8%

24 HR. 1. = 11%
S.U. = 10%

COMB. = 1%

If you have any questions concerning this information please contact
Soli Shakshuki at (404) 699-4458

HDK/SMS
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

Office: Jesup

Project Number: BRG-0005-00(879)
County: Glynn

P. I. Number: 0005879

Bridge Replacement on Sea Island Road/ C.R.583 over Dunbar Creek

Recommendation for approval:

DATE s110/2~
I I

DATE s-,/t O/2-0ce;- Proje~~District Engineer

The concept as presented herein and submitted for approval is consistent with that which is included in the State
Transportation Improvement Program (STIP).

DATE
State Transportation Planning Administrator

DATE

DATE
Office of Financial Management Administrator

~Engineer
State Traffic Safety and Design Engineer

DATE5:]1-0,\

DATE
Project Review Engineer

DATE
State Bridge & Structural Engineer

Page 1
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

Office: Jesup

Project Number: BRG-0005-00(879)
County: Glynn

P. I. Number: 0005879

Bridge Replacement on Sea Island Road! C.R. 583 over Dunbar Creek

Recommendation for approval:

DATE s110/2.~, ,

DATE S-/JgJ2-0o.s-- Proj~~DistrictEngineer .

The concept as presented herein and submitted for approval is consistent with that which is included in the State
Transportation Improvement Program (STIP).

DATE
State Transportation Planning Administrator

DATE

DATES-U.£

DATE
State Traffic Safety and Design Engineer

DATE
Project Review Engineer

DATE
State Bridge & Structural Engineer
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